STATE OF HAWAII

FORM DEAV-CIA 2005
Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF  JUNE 2016
Date: June 30, 2016

CONTRACTOR: Ralph 8. Inouye Co., Ltd.
ADDRESS: 500 Alakawa Street, #220E Contract No. 63433 |
City, State ZIP: Honolulu, Hawaii 96817 DAGS Job No. 12-10-0464
PROJECT TITLE: Kamamalu Building Improvements
CONTRACT IFOR INSPECTION BRANCH USE .

L~1"SUBMITTAL REGISTER [ 4 COMMENCEMENT REQUIREMENTS
Basic Contract Amount ] 24,890,000.00  |ouemoNTHLY: I« PROJECT SCHEDULE

[ DALY REPORTS [ +4”"PAYROLL AFFIDAY

MONTHLY ESTIMATE CHECKLIST | ~CDNTRACT NUMBER

[ wA-PROJECT NAME AND LOCATION { ] ALL SIGNATURES

[ ]AS NEED - WASTE REDUCTION PROGRESS REPORT
CHANGE ORDERS SPEGIALTY [ MISC!
Total § 1,149,945.00 &) AIR CONDITION ACCEFTANCE __[ ] PAINT ACCEPTANCE.
Adjusted Contract Amount $ 26,039,945.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 5286% $ 13,158,502.00 3169% $ 364,398.00 % 13,520,900.00
Retained REDUCED [X] $ - $ - $ -
Amount Subject to Payment $ 13,156,502.00 $ 364,398.00 $ 13,520,900.00
Payments to Date $ 12,417,748.00 $ 226,797.00 $ 12,644,545.00
Payments Now Due b 738,754.00 $ 137,601.00 $ 876,355.00
Payment No. FINAL| ] 16
Compiu st e O o Tme | conoprceuseony | 2, oty te st core . it st o o s,
[ ]Project Acceptance Date have baen made to this request, and least 80% of our workforce resides in Hawsaii. [ ]
[ ]Project Completion Date As a preferred contractor, [ have submitted all apprenticeship approval
1. Computed and Cheched by forme.
JUub 21 2016
Tﬁ'mmmenﬂm [V ] Projedt Inspector or Engineer Date:
— B RALPH 8. INQUYE CO. LTD.
—\//‘.é JUL ? ‘i n})’ﬁﬁ Name of Cantractor
4 N 3 Arva Engineer/Architect A Date:
7 .//
Y fr'lk JUL 21 i {@\_ N
i Branch Chiel or District Enginesr Date: 8y signatura / Title: il Cinta

orders have been issued and tha work pericmed.

certifies that

State Publc Works Administrator Dater

JUL 2 2 2016

WES MHUN| CHIEF FINANCIAL OFFICER



BASIC CONTRACT - PRI

For the Month of: JUNE 2016

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

DPW-CIA 7/06

ME & SUB CONTRACTOR RETAINAGE CALCULATION

e e e e e e ————— et

Contract No.: 63433

CONTRACTOR: Ralph S. Inouye Co., Ltd.
PROJECT TITLE: Kamamalu Building Improvements DAGS Job No.: 12-10-0464
o
% NT: T
o ICEN BASIC CONTRACT| COMPL, %| RETN] AMOUNT
3 |PRIME CONTRACTOR _|TRADE NO. AMOUNT| TODATE| CMPL|  %| RETAINED
Ralph S_Inouye Co., Ltd Genera! Contractor ABC-23456 $9,776,202| $6,594,189| 67.45% 5% $329.709}A

SUB-
NT T
LICE! BASIC SUB-CONTRACT| COMPL, %] RETN AMOUNT
| |SUBCONTRACTOR TRADE NO. AMOQUNT| TQ DATE| CMPL % RETAINED
Rambaud Electric , LLC Electrical C-27178 $2,248,325 $854.364{ 28.00% 5% $42,718
Continental Mechanical HVAGC ABC-21734 $4,247,979] $3,058.545| 72.00% 5% $152.927
Alakai Mechanical Corp. Plumbing ABC-7338 $556,186 $166,856] 30.00% 5% $8,342
Honelulu Fire Protection Fire Protaction C-27304 $603,210 $180,863| 30.00% 5% 59,048
Concrete Coring Company  |Demolition / Hazmat C-22970 $854,700 $829,059| 97.00% 5% $41.452
Keone §nc. Elevator C-11336 $473,555 $47.356| 10.00% 5% $2,367
|Larrys Painting Unlimied Painting C-28771% $313,937 $0| 0.00% 5% 0
Ilsland Flooring Co., Inc. Carpet / VCT Flooring C-04861 $250,850 $57.882| 23.07% 5% $2.894
|TilecraH. Inc Tile C-17712 $544,548 $0] 0.00% 5% $0
IEagIe Interiors, Inc. Drywall, Ceiling, Plaster  |C-26022 $2,127,038 $744,463] 3500% 5% $37,223
Island Screen Inc. Glazing C-13785 $1,166,010 $0 0.00% 5% $0
Haas Insulation Acousiical & Insulation C-19954 $339,500 $67,900] 2000% 5% $3,385
international Roofing Roofing BC-182686 $236,850 $47,370] 20 00% 5% $2.368
Henolulu Painting Co., Ltd.  |Waterproofing C-8 $114,528 $22,906| 2000% 5% $1,145
Federal Welding Structurai Steel C-19942 £745.6156 $484,650] 6500% 5% $24,232
Commercial Shelving, inc. Exterior Sun Shades BC-7065 $290,865 $0| 000% 5% S0
HDIVIOL 5% 30
ROWIO! 5% $0
#DIV/O 5% 50

Total Retained from Subs $15.113.698] $6,562.213 $328,111|B

[ TBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

RALPH 5. INOUYE CO_, LTD.

Name of Contractor

<

7o

HSIgnature

NOTE

Columnar totals shall be equal in dollar va'ue to that on

the Monthly Estimate Sheat

Datn

market value of pledged bonds $

excess (shortage) of pledged bonds §

Checked/Verified by:

75

Initial - Project Inspector or Engineer

925,639

110% of tolal retainage _$§  (743,640)

181,999



DPW-CiA 7/08

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JUNE 2016

Contract No.: 63433

CONTRACTOR: Ralph S. Inouya Co., Ltd.

PROJECT TITLE: Kamamalu Bullding Improvements DAGS Job No.: 12-10-0464
- CHANGE
7 ORDER]
(e} LICENSE CHAN RDER} COMPL. %) RETN AMOUNT
O |PRIME CONTRACTOR |TRADE |NO. AMOUNT} TODATE| CMPL %| RETAINED

Ralph 5. Inouye Co., Ltd General Contractor ABC-23456 $527,352 -$21,240] -4.03% 5% -51,062|A

NNMSENI GEESENRENE RSN
EEEENN) ENEEEEEEEE NN

LICEN CHANGE ORDER SUB| COMPL. RETN AMOUNT
_§UBQQN!RA§TQB [RADE NOQ. AMOUNT| TO DATE{ CMPL % RETAINED
Alakai Mechanical Corp Plumbing ABC-7338 $13.005]  $13.005] 100.00%| 5% $650
Concreta Coring Company  |Demolition / Hazmat C-22970 5157,335 5157,335{ 100.00% 5% $7.866
Rambaud Electric Electrical Cc-27178 540,896]  s40.806] 100.00%| 5% $2,044
Federal Welding Structural Steel C-13942 $86,531]  s86.531] 100.00%| 5% $4,328
isand Flooring Co., Inc Carpel / VCT Flooring___|C-04861 s98.527]  s59,116] s0.00%|  s% $2,955
Eagle Interiars, Inc Drywall, Celling, Plaster _|C-26022 540,833  s10.208] 25.00%| 5% $510
Kone Inc. Elevator C-11336 $72.457 $7.246| 10.00% 5% 3362
Continenta! Mechanical HVAC ABC-21734 $113,009]  $11,301] 10.00%| 5% $565
#DIV/01 5% $0
#DIVIO! 5% 50
#0DIviol 5% 50
#DIVIO! 5% 50
#DIVIO! 5% 50
#0Hvil 5% 50
#DIVIO! 5% $0
#DIV/01 5% 50
#DIv/ol 5% 50
#DIV/OI 5% $0

Total Retained from Subs $622.503]  $385,638 $13.278|B

51,149,945  $384,398]
IIIIIII-I-IIIIIIII.I'IIIlllllllllllllllllIIIII'I'IIIIIlll..l..llll.lIII'IIIIIII.II.

[ JcHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $18,216/

| certify that the above retentions are correct for this request

Checked/Nerified by

RALPH S. INOUYE CO, LTD

Name of Contractor a :
Initial - Project Inspector or Engineer
ealeb
By Signature 5 Date
NOTE

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 16 PROJECT TITLE: KAMAMALU BUILDING - RENOVATION

BILLING MONTH: lune-16 DAGS JOB NO.: 1 2-10-0464 CONTRACT NO.: 63433
CONTRACTOR: INOUYE, RALPH S. CO., LTD

VENDOR CODE: 7422000

Original Contract Payment Suffix: 1,2

Suffix Fund Symb Amount Earned Retainage Amount Due
2 Bla-449M £738,7 522 3 ) H, 754,

Totals: $738,754.00 $738,754.00

Change Order Payment Suffix: 3

Suffix Fun mb Amount Earned Retainage Amount Due

03 B12-449M $137,601.00 $0.00 $137,601.00

Totals: $137,601.00 $137,601.00

Grand Total: $876,355.00 $876,355.00

)f«/ JUL 22 2016
Verifjed By DATE

ECEIVE|R
)

JUL 22 2016

DNAr= OV GF PUBLIC WORKS
e

(This Section for Administrative Services Office Use Only)

Vendor Code 7422000

Cost Code 3A1

Voucher No.

Verified By [V

TadaN4g|

JUL_29 2016



